



PaaS Cloud Migration – 3 weeks

→ Scope Of Service

Client Participation

- Participate in workshops
- Provide inputs on workloads and use cases
- participate in testing and provide feedback
- Provide required access permissions for workloads and data
- Participate in knowledge transfer and accept handover

Out of Scope

- Implementing functional changes

In Scope Services:

- Plan – Week one
 - Workshop to review the application
 - Define cloud architecture
 - Create a migration plan
 - Proof of concept
- Migrate – Week two
 - Setup Azure subscription
 - Setup Landing Zone / infrastructure (app services)
 - Setup an automated backup and recovery plan
 - Setup automated performance management (auto-scaling)
 - Create automated deployment and IaC
 - Migrate Workload(s)
- Cutover and Testing – Week three
 - Migrate data
 - Final testing
 - Go-live

→ Deliverables

- Cloud architecture
- Migrated application

→ Key outcomes

- Secured application on Microsoft's New Zealand based platform as a service