

ID	Task Mode	Task Name	Duration	Start	Finish	Feb 27, '22													
						W	T	F	S	S	M	T	W	T	F	S			
0		Consumption Activities	38.4 days	March 1, 2022	April 29, 2022														
1		Identification of Customer for Adoption	1 day	March 1, 2022	March 2, 2022														
2		Walkthrough the need for Adoption	0.5 days	March 2, 2022	March 2, 2022														
3		Analyze the setup and confirm the workload	0.5 days	March 2, 2022	March 3, 2022														
4		Raise an Request for consumption	0.5 days	March 3, 2022	March 3, 2022														
5		Customer Confirmation for Adoption	0.5 days	March 3, 2022	March 4, 2022														
6		Kick off Meeting with the customer	0.5 days	March 4, 2022	March 7, 2022														
7		Validate the Adoption Pre-Requisites	1 day	March 7, 2022	March 8, 2022														
8		Complete the Adoption checklist	1 day	March 8, 2022	March 9, 2022														
9		Identify the Key stake holders from Customer and NewWave	0.2 days	March 9, 2022	March 9, 2022														
10		Sign off on the Daily Activities	0.2 days	March 9, 2022	March 9, 2022														
11		Initiate Champions Training Program	0.5 days	March 9, 2022	March 10, 2022														
12		Provide Handovers, Flyers and Templates	1 day	March 10, 2022	March 11, 2022														

Project: Consumption Activities
Date: February 24, 2022

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Feb 27, '22							M				
						W	T	F	S	S	M	T		W	T	F	S
13		Train the Users	1 day	March 11, 20	March 14, 20												
14		Train the Users	1 day	March 14, 20	March 15, 20												
15		Train the Users	1 day	March 15, 20	March 16, 20												
16		Train the Users	1 day	March 16, 20	March 17, 20												
17		Train the Users	1 day	March 17, 20	March 21, 20												
18		Train the Users	1 day	March 21, 20	March 22, 20												
19		Train the Users	1 day	March 22, 20	March 23, 20												
20		Monitor Usage and Performance Metrics	1 day	March 23, 2022	March 24, 2022												
21		Train the Users	1 day	March 22, 20	March 23, 20												
22		Train the Users	1 day	March 23, 20	March 24, 20												
23		Train the Users	1 day	March 24, 20	March 25, 20												
24		Train the Users	1 day	March 25, 20	March 28, 20												
25		Train the Users	1 day	March 28, 20	March 29, 20												
26		Train the Users	1 day	March 29, 20	March 30, 20												
27		Train the Users	1 day	March 30, 20	April 1, 2022												
28		Monitor Usage and Performance Metrics	1 day	April 1, 2022	April 4, 2022												
29			Train the Users	1 day	March 30, 20	April 1, 2022											
30			Train the Users	1 day	April 1, 2022	April 4, 2022											
31			Train the Users	1 day	April 4, 2022	April 5, 2022											
32			Train the Users	1 day	April 5, 2022	April 6, 2022											
33			Train the Users	1 day	April 6, 2022	April 7, 2022											
34			Train the Users	1 day	April 7, 2022	April 8, 2022											

Project: Consumption Activities
Date: February 24, 2022

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Feb 27, '22							M				
						W	T	F	S	S	M	T		W	T	F	S
35		Train the Users	1 day	April 8, 2022	April 11, 2022												
36		Monitor Usage and Performance	1 day	April 11, 2022	April 12, 2022												
37		Train the Users	1 day	April 8, 2022	April 11, 2022												
38		Train the Users	1 day	April 11, 2022	April 12, 2022												
39		Train the Users	1 day	April 12, 2022	April 14, 2022												
40		Train the Users	1 day	April 14, 2022	April 15, 2022												
41		Train the Users	1 day	April 15, 2022	April 18, 2022												
42		Monitor Usage and Performance Metrics	1 day	April 18, 2022	April 19, 2022												
43		Upload POE Document for Sign off	2 days	April 19, 2022	April 21, 2022												
44		Obtain Sign from Microsoft	5 days	April 21, 2022	April 29, 2022												

Project: Consumption Activities
Date: February 24, 2022


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Mar 6, '22 Mar 13, '22 Mar 20, '22 Mar 27, '22




Project: Consumption Activities
Date: February 24, 2022

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Consumption Activities Date: February 24, 2022	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Consumption Activities Date: February 24, 2022	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Apr 3, '23 Apr 10, '23 Apr 17, '23 Apr 24, '23


S M T W T F S S M T W T F S S M T W T F S S M T W T F S



Project: Consumption Activities Date: February 24, 2022	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Consumption Activities Date: February 24, 2022	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Consumption Activities
 Date: February 24, 2022

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			