# **STARTER PACK** MICROSOFT FABRIC

- ✓ **Pilot a data and analytics platform in the cloud.**

- ✓ **Follow current best practices.**

- ✓ **Avoid common pitfalls and mistakes.**

- ✓ **Get a solid platform to build upon.**

- ✓ **Choose workload experience based on your business.**

PROJECT OVERVIEW

RANDOM FOREST

Envision	Establish	Implementation	Evaluation	Next Steps

Envision

Preparations and initial scoping
Initial Workshop, 2 hours

Free of charge

Establish

- Data Profiling (6h)
- Verify Azure Environment (8h)
- Access Rights (2h)

**Establish environment
16 hours in total**

Implementation

- Fabric Configuration (32h)
- Data Transformation (32h)
- Power BI Report Creation (16h)

**Implementation
80 hours in total**

Evaluation

- Summary and findings (14h)
- Handover workshop (4h)
- Next step (2h)

**Evaluation and roadmap
20 hours in total**

Next Steps

BI Roadmap
Add new data sources
Build Power BI Reports
Create Machine Learning models

STARTER PACK 116 HOURS