SUPPORTING DOCUMENT · PROCESS DIAGRAM

How the eight-week AVS migration runs

SimplicityIT

1 Design

Accepted assessment, scope, dependencies, owners and the low-level design.

→

2 Foundation

AVS private cloud, landing zone, connectivity; HCX where approved.

→

3 Pilot

Pilot VMs migrated and validated with application owners.

→

4 Approved wave

Up to 25 eligible VMs in approved change windows with tested rollback.

→

5 Handoff

Operations and cost validated; as-built evidence; later-wave backlog.

WHAT THE BUYER RECEIVES

- Approved low-level design and decision register
- Azure VMware Solution landing-zone and private-cloud deployment record
- Network, identity, security, monitoring, backup and recovery configuration record
- Application dependency, wave, cutover and rollback runbooks
- Pilot and production-wave validation matrix with application-owner acceptance

BOUNDARIES

- Your subscription, private cloud, credentials and data stay yours.
- Every cutover waits for a named approver and tested rollback.
- Azure, carrier and third-party charges are separate.
- Refactoring and later waves are separate orders.

EIGHT WEEKS AFTER PREREQUISITES

Week 1	Week 2	Weeks 3 to 4	Week 5	Weeks 6 to 7	Week 8
scope	design	foundation	pilot	wave	handoff

Illustrative service journey

Supporting document page. Not a screenshot. Not a customer result.