

Microsoft Viva: 12-week proof of concept

Awara IT offers 12-weeks implementation (proof of concept) will help businesses to launch their own unified Microsoft Viva project according to the global best practices.

What will you get

During this implementation, together with the customer, we will build solution prototype using sandbox, test it, verify business requirements, and then use this sandbox as developer or staging environment.

Intended for

IT professionals, HRD, business analysts, C-level managers.

This implementation will be helpful for all industries with staff shortage, specifically in large companies.

Products

Viva Insights, Viva Learning, Viva Topics, Viva Connections, ALLY and GLINT.

Project plan

AWARENESS STAGE (1 week)

Introduction briefings

For business users – 1 day

For technical specialists – 1 day

Problem discovering session – 1 day

TECHNICAL STAGE (10 week)

Azure DevOps setup (project management, documentation, CI/CD)

Setup of sandbox environment

Test data migration

Viva Products configuration

Development of custom Power BI reports

Using Azure Machine Learning for Viva data analyze and predictions

API Integrations with necessary data sources, etc.

READINESS STAGE (1 week)

Technical training for customer IT Staff – 3 days

Business trainings – 1 day

Functional requirements document preparation

Deliverables and outcomes

IT professionals, HRD, business analysts, C-level managers.

This implementation will be helpful for all industries with staff shortage, specifically in large companies.

Awara IT in brief

Awara IT provides IT consulting and implementation services for Microsoft solutions. Microsoft Partner of the Year in ERP, Teamwork and Power BI.

To get more details, please contact Awara IT:

info@awara-it.kz