

A guided and interactive approach!

(below is a Large Easy-project for Service. Easy Marketing focuses on different in-depth trainings instead of configurations and analysis of business needs)



1. Project start

- Detailed and joint time planning of activities
- Project Owner Customer, Absfront Delivery Responsible



2. Basic Installation

- Installation of apps & add-on incl user and license setup
- Project Owner Customer, Absfront Delivery Responsible



3. Basic Training

- Training in specific app/module
- Project Owner & Project Team Customer, Absfront Functional Consultant



4. Pilot

- Customer runs core & prioritized end-user scenarios
- Project Team Customer



7. Basic Migrations

- Migration of Accounts & Contacts from Excel
- Project Owner Customer, Absfront Functional Consultant



6. Configuration Sprints 1-3

- Execution of defined & prioritized configurations
- Project Owner Customer, Absfront Delivery Responsible & Functional Consultant



5. Quick Analysis

- Review of identified needs & questions
- Project Owner Customer, Absfront Delivery Responsible & Functional Consultant



8. Go-live

- Go-live meeting and possible update of settings etc
- Project Owner Customer, Absfront Delivery Responsible