


**Brickclay**

## **FABRIC IMPLEMENTATION ACCELERATOR**

4-Week Microsoft Fabric Proof of Concept



# TABLE OF CONTENTS

Fabric Implementation Accelerator

- Challenges & Business Impact
- Our Approach (4-Week Plan)
- What You Receive
- Engagement Details



# CHALLENGES & BUSINESS IMPACT

## Fabric Implementation Accelerator

- Leadership wants to see Microsoft Fabric working with real data before commitment.
- No clearly defined PoC scope leads to misaligned expectations.
- Stakeholders disagree on priority use cases and success criteria.
- Teams spend months on DIY PoCs with limited business relevance.
- PoC scope continuously expands, causing delays and inefficiencies.
- Complexity in configuring Fabric workspaces, OneLake, and governance.
- Data quality and integration issues emerge late in the process.
- Lack of structured approach results in no clear production path.

## BUSINESS IMPACT

- Clear PoC Scope
- Business Use Case Alignment
- Faster Time-to-Value
- Production-Ready Setup
- Unified Data Foundation
- Early Data Quality Visibility
- Stakeholder Confidence
- Defined Production Path

# Our Approach

Our 4-Week Approach

Success

Progress

Exuberance

# OUR APPROACH

## Fabric Implementation Accelerator

### Week 1 - Foundation & Ingestion

- Provision Fabric workspace & OneLake.
- Connect 2–3 priority data sources.
- Configure Bronze layer ingestion pipelines.
- Validate Data Quality & Row Counts.
- Setup Workspace Governance & Permissions.

### Week 2 - Data Modelling

- Build Silver layer transformation logic.
- Create Gold/semantic layer tables.
- Define KPI calculations and business rules.
- Build dimensional model (star schema).
- Data validation against source systems.

### Week 3 - Analytics & Reporting

- Build 2–3 priority Power BI reports.
- Connect to Fabric semantic model (Direct Lake).
- User acceptance testing with business stakeholders.
- Performance tuning and refresh scheduling.
- Row-level security configuration.

### Week 4 - Handover & Roadmap

- Documentation: architecture & data dictionary.
- Training session for IT and power users.
- Executive readout: PoC results and value delivered.
- Publish phased production roadmap.
- AppSource engagement completion sign-off.

# What You Receive

Our 4-Week Approach



# WHAT YOU RECEIVE

Fabric Implementation Accelerator

## Working Fabric Environment

Fully provisioned Microsoft Fabric workspace with OneLake, pipelines, and semantic model connected to your live data.

## 3 Production-Ready Power BI Reports

Dashboard suite covering your top-priority KPIs, tested and validated against source systems.

## Data Architecture Documentation

Complete data dictionary, lineage map, and architecture diagram for handover to your internal team.

## User & Admin Training


Live training session covering workspace navigation, report usage, and refresh management.

## Production Migration Roadmap

Phase-by-phase plan to scale the PoC into your full production analytics platform.


# ADJUSTABLE INVESTMENT

- 4 Week Fixed Delivery Timeline
- \$25K Fixed Price — No Surprises
- 3+ Production-Ready Reports



## READY TO START?

\$25,000 Fixed Price | Working Fabric Solution in 4 Weeks





| **THANK YOU**

