


Microsoft Catalyst Achieve - Pilot Development

Inspire, Design, Empower, Achieve



Gold Cloud Productivity
Gold Application Development
Gold Data Analytics
Silver Cloud Platform
Silver Collaboration and Content



Where you are in your Catalyst Journey

This proposal assumes you have been through the previous 3 steps of the IDEA framework as part of Microsoft Catalyst, and you have identified your target process to begin your transformation journey.

However, if these steps have not been completed, we can bring your organisation up to speed quickly and help you identify a process to bring into the digital workspace.

Sample Roadmap

The plan below is an outline of a development process set out in phases into the from concept to implementation. This helps to understand where time is needed from both the internal and external teams. Timescales are indicative as number of weeks / months as you may have business critical periods of activity that we will need to plan around or busy holiday periods that affect internal team availability.



Phase 1 - Discovery

- Governance session with stakeholders to determine services in scope for project
- Requirements workshop (up to 2 hours)
- Potential Proof of Concept

2 weeks

Phase 2 – Strategy

- Scope definition, Wireframe development and overall target deliverables
- Design Information Architecture
- Document delivered to business for review

2 weeks

Phase 3 – Planning & Communications

- Form Strategy document high level plan created and reviewed by business
- Internal circulation for project awareness
- Internal planning for testing and delivery



1 weeks

Phase 4 - Development

- Execution of the development plan by Business Cloud Integration
- Weekly catchups on project status
- Internal testing and preparation for UAT



Phase 5 - Implementation

- Deployment and configuration to target SharePoint environment
- Review with project stakeholders
- Recorded training sessions on use

1 weeks


Ongoing – Next Steps

- Continual development service assessment to address requirements for automation / features
- Early life support
- Support hours if needed & Casper365 support



Ongoing

Web part Development Challenges and Priorities



Successful Implementation


Who we are – Business Cloud Integration



Gold Cloud Productivity
Gold Application Development
Gold Data Analytics
Silver Cloud Platform
Silver Collaboration and Content



Microsoft Gold Partner - SharePoint
Business Applications Charter Partner
Content Services Associate Partner



Solutions Featured in;
Microsoft AppSource
Azure Marketplace
PowerApps Partner Showcase

Business Cloud Integration are one of the UK's leading Microsoft gold partners. With decades of experience with SharePoint and now Microsoft Teams.

Experts in Business Process Automation with the Power Platform we have 2 Microsoft MVPs including our CEO Sharon Sumner - also known on as "[SharePointSharon](#)"

In addition all of our team are Microsoft certified professionals and we are working towards advanced specialisation awards.



Award Categories
Business Applications

First year awarded:
2020

Number of MVP Awards:
2



Award Categories
Business Applications

First year awarded:
2020

Number of MVP Awards:
2

