

Copilot+ PC Proof of Value Advisory Service



	Specialist	PMO	Consultant	Customer
Qualify Customer Suitability	●			
Preparation – Week 1				
Send and manage completion of Questionnaire including Apps Lists			●	
Complete Questionnaire, including providing Apps Lists and install media				●
Send and manage completion of Partner Center and CPOR registration			●	
Approve Partner Center and CPOR registration				●
Coordinate above activities		●		
Undertake app compatibility check using data available to Computacenter			●	
Prepare workshop content			●	
Install Top 10 Key Customer Applications			●	
Organise 1 Day Workshop (on site)	●	●		●
Workshop – Week 2				
Attend 1 Day Workshop (on site)	●		●	●
Deliver customer value session			●	
Hands-on with Top 10 Key Apps				●
Coordinate hands-on test of key apps			●	
Deliver hands-on experiences			●	
Customer Independent Device Evaluation - Weeks 3 and 4				
	●		●	●
Champions Programme Planning – End of Week 4				
Create Copilot+ Champions plan	●		●	●
Complete Proof of Execution		●		●

Understand
Your readiness

Experience
The impact of AI

Adopt
Plan your strategy

