Be Rapid

Description

Be Rapid is a project *track* in which the client and our consultant(s) co-develop a functionality in a 10-day period.

Be Rapid is particularly suited for the development of addon functionality or feature replacements.

Be Rapid could for example be used to:

- » Create simple business processes
- » Replace a data entry spreadsheet
- » Automate repetitive manual work (file-storing)
- » Modernize a dialog
- » Create a smart form
- » Implement a functionality template

Steps & approximate timing

Planning & preparation

- » Who
- » Plan
- » Prepare

Sprint

- » Discovery & Design 3 days
- » Confirm day 4 start of day + day 4 end of day
- » Make 4 days
- » Test (Internal) concluded day 8 end of day
- » Test (Client) day 9 start of day
- » Deployment day 10

Be Rapid: Project Overview

Presales Setup & Planning Discovery & Design Confirmation Deployment Realization UAT Making **Deployment** Team Setup Discovery UAT Overview Key Users Planning Design (Internal) Testing Meeting Schedule (Paper) 'Click Dummy' User Acceptance Test Infra setup Arrange logins

