

Start use best in class Modern Workplace services today

Microsoft 365 allow increase productivity and seriously reduce security risks.

## Microsoft 365 Services Implementation Project:

Project goal—migrate you current IT infra to M365 services.

Typical project on 500 seats usually take 4-6 weeks include adaptation after deployment stage\*

### **Project plan\*:**

#### **Prepare (~3 weeks)**

1. Customer 1-2 interviews for sync customer needs and goals ,
2. Assessment of current IT-infrastructure.
3. Prepare customer's IT-infrastructure to meet Microsoft 365— requirement's
  - Upgrade of Active Directory, Exchange
  - Configure sync between Active Directory and Azure Active Directory.
3. Calculate optimal Microsoft 365 license plans
4. Configure Exchange 2016-19 Hybrid with Exchange Online

#### **Deployment (~2 weeks)**

5. Deploy Microsoft 365 licenses on whole organization
6. Configure Microsoft 365 services (Microsoft Teams, SharePoint Online, OneDrive for Business etc.)
7. Configure security options for users.

#### **After deployment: (~1 week)**

8. Learn and adapt your employees to get the most from Microsoft 365 services ([online webinars with practice part](#)).

#### **Governance:**

9. Consult and support on your journey to Microsoft 365—[1st line support—365 days](#).

\* Time estimation based on our experience and not include upgrade internal on-prem infrastructure