

Modernize .NET Apps to Azure Cloud Readiness Accelerator (CRA)

Dates: 15 Days

Objective: Collaboratively establish the Cloud Context and Roadmap, build the Modernization & Migration product backlog, and implementation/release plans

Attendees

Client:

- Business Decision Mgr
- IT Decision Mgr
- Enterprise Cloud Lead
- Enterprise Architect
- Product Ownership (if valid)

Magenic:

- Account Executive
- Client Solution Manager (CSM)
- Cloud Practice Lead
- General Manager/Consulting Manager

Location

TBD

What Is Magenics Cloud Readiness Accelerator?


- Partnered upfront investment in your product understanding and path to the Cloud
- Collaborative refinement of your goals and determination of Product release focus for Cloud Modernization and Migration
- Increase clarity and understanding of the scope of changes
- Collaborative sizing of your backlog through a joint estimation session
- Formation of the baseline project plan including cost and schedule

Objectives


- Review and discuss
 - Business values and goals
 - Technical objectives and goals
 - Delivery Methodologies
- Define and assess Product Backlog
- Establish initial scope baseline

Timeline

Week 1 – Cloud Readiness Accelerator



Week 2/3 – Modernization & Migration Product Backlog Workshop



Cloud Readiness Accelerator

Only times where we will be interacting with Morningstar stakeholders are described below. Internal Activities are not listed. Where durations are described, these will be scheduled with stakeholders on Day 1.

Day 1 – CRA Kickoff

Agenda

9:00 – 9:15	Cloud Readiness Kickoff & Introductions Kickoff of Cloud Readiness Assessment and Introductions of Attendees <i>Facilitator: Magenic AE</i>
9:15 – 9:45	ACR Definition & Expectations Define and set expectations for Magenic’s ACR approach <i>Facilitator: Magenic CSM, Cloud Practice Leaders</i>
9:45 – 10:30	Project Business Value, Strategic Objectives Morningstar to provide overview of Business and Technology drivers / objectives / context for the Product <i>Facilitator: Magenic CSM</i>
10:45 – 11:45	Scope and Inventory Detail out the targeted application and any dependent Systems / Components <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
12:00 – 1:00	Working Lunch (Provided)
12:00 – 4:30 Break at 1, 3	SNAP Analysis Perform SNAP Analysis on Application and Dependent Systems / Components <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
4:30 – 5:00	Wrap up and Follow-up Meeting Scheduling Wrap up day 1 and schedule follow-up meetings for current state/future state analysis <i>Facilitator: Magenic CSM</i>

Day 2 / 3

1-2 hours	Interview with App Team / POs Interview with team on Cloud Readiness and Roadmap <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
1-2 hours	Interview with Infrastructure Team Interview with team on Cloud Readiness and Roadmap <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
1-2 hours	Interview with DevOps/Ops Support Interview with team on Cloud Readiness and Roadmap <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
1-2 hours	Interview with QE/Test Automation Interview with team on Cloud Readiness and Roadmap <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
1-2 hours	Interview with Business Stakeholders Interview with team on Cloud Readiness and Roadmap <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
1-2 hours	Interview with Security Interview with team on Cloud Readiness and Roadmap <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>

Day 4

1-2 hours	Socialize Approach with Key Stakeholders Review Approach determined from Previous Activities with Key Stakeholders to obtain buy in <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Day 5

1-2 hours	Present and Gain Approval on Roadmap & Strategy Review Approach determined from Previous Activities with Key Stakeholders to obtain buy in <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>
1 hour	Present Initial Pilot Approach Review Approach determined from Previous Activities with Key Stakeholders to obtain buy in <i>Facilitator: Magenic Cloud Practice Leader & CSM</i>

1 hour

Schedule and Set stage for Following Workshop Activities

Schedule activities and set plan for Workshop activities over next 2 weeks

Facilitator: Magenic CSM



Azure Modernization & Migration Product Backlog Workshop

Day 6 – Workshop Day 1

Agenda

9:00 – 9:15	Workshop Kickoff & Introductions Kickoff of Workshop and Introductions of Attendees Attendees to detail out current role, tenure, expertise and goals for this session and project <i>Facilitator: Matt Davis</i>
9:15 – 9:45	Workshop Definition & Expectations, Project Approach Define and set expectations for Magenics Workshop Process Project approach <i>Facilitator: Mark Castiglioni</i>
9:45 – 10:30	Cloud Roadmap discussion Review the Cloud Roadmap Deck and approach to the modernization & migration effort <i>Facilitator: Mark Castiglioni</i>
10:45 – 11:45	Backlog Development Part I; Backlog Organization Develop the Backlog Organization with a focus on Epics, Features and Personas <i>Facilitator: Mark Castiglioni</i>
12:00 – 1:00	Working Lunch (Provided)
12:00 – 4:45 Break at 1. 3	Backlog Development Part II; Backlog Requirements Requirements Elicitation. Define and Elaborate Stories to get specific needs, objectives, constraints and priorities <i>Facilitator: Mark Castiglioni</i>
4:45 – 5:00	Wrap up Wrap up day 1 <i>Facilitator: Mark Castiglioni</i>
6:00	Magenic Dinner @ TBD

Day 7 – Workshop Day 2

Agenda

9:00 – 9:15	Day 2 Kickoff and Recap of Day 1
9:15 – 1:00 <i>Break at 11,12</i>	Backlog Development Part III; Backlog Requirements Carryover Requirements Elicitation. Define and Elaborate Stories to get specific needs, objectives, constraints and priorities <i>Facilitator: Mark Castiglioni</i>
12:00 – 1:00	Working Lunch (Provided)
1:00 – 1:45	Reference Architecture Discussion Review Morningstar Architecture and initial definition of Technical Approach <i>Facilitator: Mark Castiglioni & Robert Sirchia</i>
2:00 – 3:00	Backlog Non-Functional Requirements (NFRs), Technical Spikes Requirements Elicitation. Define and Elaborate NFRs to get specific needs, objectives, constraints and priorities <i>Facilitator: Mark Castiglioni & Robert Sirchia</i>
3:00 – 3:30	MVP Definition and Release Strategy Requirements Elicitation. Define and Elaborate NFRs to get specific needs, objectives, constraints and priorities <i>Facilitator: Mark Castiglioni</i>
3:45 – 4:15	Planning Poker Review approach to sizing of the backlog and how we will conduct planning poker. As time allows we will start to size stories <i>Facilitator: Mark Castiglioni</i>
4:15 – 5:00	Wrap up and Next Step Scheduling <i>Facilitator: Mark Castiglioni</i>

Day 8 - 12 – Backlog Grooming & Prioritization

Participants and meeting schedule TBD

Day 13-15 – Documentation of Modernization

Plan & Present Executive Presentation