



Full Cycle Resource Management

Mavenlink Resource Management Mavenlink manages the full cycle of resource management in one collaborative, easy-to-use application, enabling unmatched resource visibility, and the ability to swiftly manage change.



Estimate With Precision

Accurately estimate supply and demand by leveraging a role-based approach to model resource composition and resulting margins.

ROLE	RESOURCE PLACEHOLDER	START	DURATION	ALLOCATION	HOURS	COST RATE	BILL RATE	EST COST	EST FEES
Consultant	Consultant 2	day	1	100.00 %	80h	\$40.00	\$75.00	\$3,200	\$6,000
Project Manager	Project Manager	day	1	25.00 %	180h	\$75.00	\$113.00	\$9,750	\$14,690
Consultant	Consultant	day	1	25.00 %	130h	\$40.00	\$75.00	\$5,200	\$9,750
Engineer, Jr.	Engineer, Jr.	day	41	50.00 %	100h	\$50.00	\$75.00	\$5,000	\$7,500

RESOURCES	DURATION	HOURS	COST	FEES	MARGIN	BUDGET
4	65 days	440	\$23,150	\$37,940	\$14,790 (39%)	\$45,000 (\$2,060 remaining)

Unnamed Resources

Use an unnamed resource as a placeholder to indicate demand for a certain role before knowing who will be able to fill the need.

Scenario Builder

Model and compare different resource team compositions and timelines before selecting the best approach.

Profit Margin Modeler


Estimate project margins within each scenario for real-time insight into how changes are projected to impact profit margins.

Scenario Comparison Table

Build up to five project scenarios per estimate and then compare margins and staffing options to make the best decision.

Plan Like A Pro

Quickly fill project resource requirements and swiftly address conflicts in a single view. With Mavenlink, you'll get the right resource on the right project, at the right time, every time.



Drag & Drop Planning and Management Interface

Quickly identify and resolve conflicts on the fly with a simple drag & drop. This color-bar, Gantt-like interface helps you find the right resources and set soft and hard allocations based on role.

Live-View Resource Pool

Get a complete view of all your organization's resources, and know exactly who's doing what, until when.

Resource Matching Engine

Find available resources with the right skills and cost profile.

Role-based Planning

Plan ahead with roles until a named resource has been determined.

“Mavenlink’s Full Cycle Resource Management is a huge time saver! Project Managers can easily get their projects scheduled out, and then see scheduled hours and actuals so they know how well their project is tracking against the staffing plan!”

—KATIE ALLEN, DIRECTOR OF OPERATIONS AT ACQUIA

Manage Delivery With Ease

With Mavenlink, Resource Managers and Project Managers have the visibility and controls they need to swiftly update resource plans as the realities of active projects arise.

The screenshot displays the Mavenlink dashboard interface. On the left, a 'Dashboard' section features a 'Recent Project Messages' feed with messages from Arthur Le Maitre and Carrie Robertson. The main area is divided into several panels: 'Projects' showing 'ABC Healthcare: 2017 Cost Savings Initiatives' with a status of 'Active' and 'In Progress (23)'; 'Tasks' with a list of tasks like 'Marketing P' and 'Approve ad'; 'Invoices' with entries for 'Acme Housing Re' and 'Social Media Stra'; and a large 'Project Details' panel for 'ABC Healthcare: 2017 Cost Savings Initiatives'. This panel includes tabs for 'Details', 'Financial', 'Health', and 'Custom Fields'. The 'Details' tab shows project status (Active), dates (Jan 2 - Dec 29, 2017), and estimated completion date (Feb 28, 2018, marked 'AT RISK'). The 'Financial' tab shows actual (\$57,340, 89%), remaining (\$72,660, 11%), and budgeted (\$650,000) amounts. The 'Health' tab features a Gantt chart and a list of health indicators with descriptions, such as 'While Post GoLive is on track the client has asked for an additional business unit to be added in the mix. Very small unit, however we perceive there may be additional reporting requirements'.

Project Side Panel

Gain visibility into all active projects and their health with a visual display that calls attention to resource needs.

Project Resource Planner

Project Managers can define a detailed resource plan and track it in the project. Simultaneously, Resource Managers see the scheduling of resources in their Master Planning Console.

Schedule Visibility

From within the project, get a comprehensive view of project resources and their schedules.

Activity Feed

Resource Managers and Project Managers can collaborate in context of a project, in public or private messages, as needs arise or change.

Analyze Demand & Optimize Margins

Insight into resource demand and capacity, present and future, to drive today's financial performance and plan for tomorrow's resource needs.

Forecasting

Understand future resource needs, including what skills and geographies are needed, based on current capacity. Run what-if analysis on unstaffed demand vs. available resources.





Availability

Project future availability based on scheduled/allocated and fill in unstaffed demands relative to capacity for a true picture of staffing needs.

Utilization

Analyze and gain actionable insights required to more regularly hit billable utilization targets. View by role, function, region, and more.



Profitability

Identify which resource decisions are holding your business back from bigger and better margins. Take action needed to improve profitability.

