


# Digital PMO App

This App is built using Microsoft Project and Power Apps for enterprise wide PMO Automation using Project for the Web Accelerator.

For a lot of people, a project is more than a set of tasks with the team members assigned to work on them. You may need to track issues or risks or a process to decide which projects even get funded. This all can be done by extending Project for the web through Power Apps.


The App includes PPM modules of Project Management like Program, Project and Project Request with a Dashboard embedded in Home Page.




The App applies useful customizations to the Project for the web Power App. The Accelerator can *easily* be deployed to any environment that has Project for the web already in it. Scenarios included in the Digital PMO app are...

💡 **Project Requests.** Create a list of ideas for Projects that include a business case and expected impact.



📁 **Programs.** Create a hierarchy of programs and projects see how work fits into the bigger picture.

 **Risks and Issues.** Manage the surprises that accompany every project. Create and assign risks and issues to minimize impacts to a project's schedule.

 **Project.** Centralize recording of project status to keep stakeholders up to date and manage the tasks in it

- Also, we have provided the Business process flow for Initiation, Execution and Closure stages.
- There is also a workflow enabled where when a project request is approved, then the Project is automatically created in Projects tab.
- Here we have provided two default security role- Digital PMO Manager and Digital PMO User.

Here are some screenshots of the App below.



Power Apps

Digital PMO

Search

+

⚙

?

Show Chart

New

Delete

Refresh

Email a Link

Flow

Run Report

Excel Templates

Active Project Request

Edit columns

Edit filters

Quick find

	Name ↑	Project Ty...	Request S...	Priority	Requeste...	Budget	Benefit	ROI	Prioritizat
	Asset Health Monitoring System	Applic...	(3) Ap...	(3) Mo...	Yatish De...	₹ 1,40,00,...	₹ 2,00,00,...	0.43	37
	CRM Implementation	Applic...	(3) Ap...	(2) High	Yatish De...				50
	Enhancements to Asset Management Syst...	Security	(3) Ap...	(2) High	Moham...	₹ 4,50,00,...	₹ 5,00,00,...	0.11	81
	India Region Automation for material Batc...	Interna...	(3) Ap...	(1) Crit...	Hari Srimi...	₹ 9,00,00...	₹ 1,00,00...	-0.89	25
	Intercompany setup for India affiliates	Cloud ...	(2) In R...	(4) Low	Yatish De...	₹ 5,00,00...	₹ 8,00,00...	0.60	12
	NDS Test	Mainte...	(3) Ap...	(1) Crit...					0
	Project Portfolio Implementation	Applic...	(1) New	(3) Mo...	Moham...	₹ 50,00,0...			50
	Test Flow	Other	(3) Ap...	(3) Mo...					0
	User Management System	Cloud ...	(3) Ap...	(3) Mo...	Yatish De...				37

1 - 9 of 9

14 ← Page 1

Power Apps

Digital PMO

Search

+

⚙

?

Hide Chart

New Project

Delete

Refresh

Email a Link

Flow

Excel Templates

My Active Projects

Edit columns

Edit filters

Quick find

1. Projects by Business Unit

(blank)

IT

Operations

Produc

	Name ↑	Start Date	Project Finish Date	Business Unit	Priority
	Asset Health Monitoring System Impl...	11-08-20...	27-12-2022	Operations	(3) Moder
	Asset Monitoring System Implementa...	24-11-20...	11-10-2023	IT	(3) Moder
	CRM Implementation	24-08-20...	09-02-2023	IT	(2) High
	Enhancements to Asset Management...	08-08-20...	08-03-2023	Product De...	(2) High
	India Region Automation for material...	08-08-20...	25-08-2022	Operations	(2) High
	Portfolio Management	24-08-20...	17-05-2023	Operations	(3) Moder
	Test Flow	11-08-20...			(3) Moder
	User Management System	10-08-20...		IT	(3) Moder

1 - 8 of 8

Touch keyboard ← Page 1

Power Apps

Digital PMO

Search

+

⚙

?

≡

Home

Recent

Pinned

Home

Dashboard

Project Management

Program

Projects

Requests

Project Request

←

Show Chart

+ New

Delete

Refresh

Email a Link

Flow

Run Report

Excel Templates

Active Program

Edit columns

Edit filters

Quick find

Name	Created On	State	Overall H...	Financial ...	Schedule ...	Active Pr...	Projects ...	Projects ...
Asset Management	03-08-2022 1...	(2) Acti...	(1) On ...	(1) On ...	(1) On ...	0	0	0
CRM Implementation	08-08-2022 1...	(2) Acti...	(1) On ...	(1) On ...	(1) On ...	1	1	0
Intercompany setup for India ...	08-08-2022 1...	(2) Acti...	(1) On ...	(1) On ...	(1) On ...	1	1	0
Portfolio Management	03-08-2022 1...	(4) On ...	(1) On ...	(1) On ...	(1) On ...	2	2	0

1 - 4 of 4

14 ← Page

Microsoft

Digital PMO

Search

+

⚙

?

YD

≡

Home

Recent

Pinned

My Workplace

Home

Requests

Project Request

Project Management

Program

Projects

←

Save

Save & Close

+ New Project

Copy Project

Deactivate

Delete

Refresh

Check Access

Process

PowerApps Project for the Web - Saved

Project

Business Process Flow

Active for 5 hours

Initiation (5 Hrs)

Execution

Closure

Summary

Business case

Financials

Document Library

Resources

Tasks

Risks

Issues

Changes

Status

Closure

Grid

Board

Timeline

Charts

Filters (0)

Group members

Name	Quick look	Assigned to	Duration
1 Task 1		PM pfw mem1	45 days
2 Task 2		PM pfw mgr1	30 days
Name	Quick look	Assigned to	Duration