OnePlan

Collaborative Work Management Built for Microsoft Teams





Collaborative Work Management in Teams

Teams is a powerful collaboration platform. It is the Hub for communication and teamwork in many organizations. OnePlan provides a powerful work management solution in Teams to visibility into all work across the organization. We provide the power to make Work Management simple.

Visualize All Work in Your Portfolio

Create a complete list of current work items, organized in a hierarchy and filter, group and sort as needed to better understand the Portfolio.

Assign Resources and receive updates across work items

Assign resources to tasks, backlog items, issues, risks and changes and provide them with a single view to update.

Execute the Way You Work Best Support both traditional task management and agile methodologies for planning and assigning work across your teams.



PHONE: 866-731-7011 | EMAIL: CONTACT@ONEPLAN.AI | VISIT: WWW.ONEPLAN.AI

Collaborative Work Management in Microsoft Teams

This solution supports multiple work management approaches all within the same environment. You can schedule projects in a traditional approach with tasks or following an agile approach with backlogs and sprints. Resources can status all their work items in a single location while management analyzes and prioritizes the portfolio.

Portfolio Views and Prioritization

Create views that organize your work into a configurable hierarchy. Score and rank projects using your scoring metrics. Filter, group and sort plans based on a wide range of custom fields.

Microso	oft Tasarns	or	Son	the other a co	remanal				
	OnePlan								2100
	Piper	Net							Details Work Plan + Deshtoar
100	• • E	13 - 48 West Parrie - 1 10 - 10 - 0, 0	a. 12 ⁴ .						Wierts Types lith .
100	+	Neve	Task Slature	Duration	then .	Dist	Sides	Assepted	2019 QJ QJ Q Q4
1		~ 0 PiperNet		429.5	05/06/2019	12/25/2020	In Program		-
133		✓ initiating	(1) On Track	54	05/06/2019	07/18/2019	In Program		
8		Oevelap Project Charter	(1) On Track	20	05/06/2019	06/14/2019	Complement		and the second s
		identify Goals and Objectures.	(1) On Tack	10	05/06/2019	05217/2010	Grouwled	0	1
		Develop Strategies and Plans	(1) On Tools		05/20/2019	05/24/2019	Completed		1
		Research Previous Experience	(1) On Track	5	05/27/2019	09/31/2019	Completed		1
		Develop Project Durter	111 On Task	10	06/03/2219	05/14/2019	Completed	•	1
		✓ Develop Preliminary Project Scope Statement	(1) On Track	2.6	06/17/2019	07/18/2018	In Program		-
		Conduct Planning Workshop	(1) Octanik	5	06/17/3319	06/21/2019	de Program	0	1
		Document Project Costs and Benefits	(1) On Took		06/24/2019	06/26/2019	In Program		
		Develop High Level Work Breakstown Structu	. (1) On Tack	.4	06/27/2019	07/02/2019	in Program		1
		Conduct Peer Review	(1) On Track	10	07/03/2019	07/75/2019	Not Harnat	0	
		Prepare Prekrainary Propert Scope Statement	(1) On Taole	2	07/17/2010	07/14/2019	Not Started	0	
		Initiate Consplete	(1) On York	0	57/18/3019	07/18/2099	Not Started		•
		~ Planning	(1) On Track	145.5	87/19/2019	02/07/2828	Not Started		the second se
		Set Up Project Environment	(1) On Track	28	07/19/2019	05/27/2019	Not Started		
		Define Scope	(1) On Track	23	06/28/2019	09/27/2019	Not Started	•	
		Develop Project Schedule	(1) On Tack	10	09/30/2010	10/23/2010	Rot Sterned	0	

Plan using Backlogs and Sprints in Teams

Schedule using an agile approach with backlogs, Sprints and boards to prioritize and assign work items. Drag and drop backlog items into a Sprint and view all tasks in a board view to prioritize and coordinate teams.

	Mic	rosoft Tea	ms		(l, Search						Haku Logic 💏
Q.,	Ø	OnePla	n 0	nePlan About								0.6
	ŵ	My Wor	k.									UST BOARD
55		• •	G	Group By: Due 🔻	Ψ×	K. S. 📰 View: Default 💌						
2	0			Work 7ype	Complete	Name		Status	Start	Due †	% Done	Plan
	9					✓ Due: Overdue			10/01/2015	08/05/2021	15	
6 di	and the second s			Tank	*	Tasici		Completed	10/01/2015	10/03/2015	-+0	206 -
2	æ			Changes		Need		In Progress	10/01/2015	10/01/2015	- 29	% Support Customers Using
3	85		0	Backlog		As a buyer, I need to be able t	o view		10/01/2015	10/01/2015		Customer Feedback Interface
YPL.	言			Task		UL2		In Progress	10/01/2015	10/01/2015		N Project Service PowerApps
0	ß			Task		Support		Not Started	10/01/2015	10/01/2015		Project service demo
	00	 Image: Image: Ima		Changes		New Issue		In Progress	10/01/2015	10/01/2015	50	5 Delivering Agile Solutions
	8	00		Backlog		As a store manager, I need to	be abl		11/01/2017	11/01/2017		Customer Feedback Interface
				Backlog		As a buyer. I need to be able to	o rate	In Progress	11/01/2017	11/01/2017		Customer Feedback Interface
		All activiti	es									
		Not Star	ted		In P	rogress	Comp	leted	Defe	rred	W	aiting for someone else
		Buy no Plan: D		tware 0 ng Agile Solution		abmit Team for Approval	Fina	k meeting with Dir nce				
8				the CIO O		Tea do 1 Moble Moble						

Gain Insights Through Reporting and BI

Provide unprecedented visibility with rich business insights. Make informed, data-driven decisions with role or team-based reporting across the portfolio.

Micro	soft T	ams	Of Search or type a command									
	Port	Portfolio										
0	3 14	Porti	olio #	unfolio Contractentide Set 4 🗧 -						Las + Bar	e v Kostrop	· Deshboart
0	. 0		0 0	Zoom Morth - Plan Type Porth	is + Gran	a By Nove 🔹 🖓	•	1 4 6 49 1	-			
		~		Name	Type	Sale	Status	Introduct Ind	Redget	. Accutto	Indet.	Program Andersia
122	3 =		S	Appear to a younger demographic	Portiolio	100 Artes	ALC: NO	0%/21/2020	\$166,947.00	\$641,556.00		
r.	=		œ	· Cloud and mobile first	Portloko	diff de time	On Task	04/17/2020	\$600.444.00	\$3,879,000.00	(i) trajamenting	PF 2 2020
м.	1 =		×.	 ✓ Itabrikarn 	Value Stream	(C) Actors	On Task	04/17/2020	\$600,444,00	\$2,879,000.00		0505 S M
10	0 =	-	61	A Transverse to port applications	Tern.	Chieften	On Park	10/09/2019	\$76,900.00	\$89,000.00	(4) Portfolial Backlog	PT # 2020.
	=	484		A World Class customer support	tpic	10 Active	On Teck	07/24/2019	\$70,950.00	\$800,000.00	(1) furnel	M 2 2020
65	a =	÷	8	🗠 🛛 Support Customers using Mobile	fpin.	10 Autom	A1 100	05/05/2019	\$542,500.00	\$1,174,000.00	(b) hepterseting	FT Z 2020
ø	=		8	Mobile Shopping Cart	Pesture	(2) Arthur	On Task	10/31/2019	\$150,000.00	\$450,000.00	(S) Analyzing	P1 # 2020
	=		œ.	Taut Alart	Pesture	(D) Autom		05/50/2019	\$24,055.00	\$48,000.00	(5) hepfamanting	P1 5 2020
	=		8	Mobile Account Update	Peeture	(1) Projectand	On Track	11/239/2019	\$96,000.00	\$124,000.00	(0) implementing	F1 4 2020
	Ξ		œ	Pay bill via mobile app	Pautore	(i) Active	On Track	05/30/2019	\$124,900.00	\$480,000.00	(2) Reviewing	P1 5 2020
	-			Mobile Feedback	Peeture	(1) Propriet	On Tark	12/51/2019	\$30,000.00	\$72,000.00	(4) Portfolio Backlog	P1 4 2020
	=		8	A Improve User Experience	tpe:	(1) Proposed	On Track	94/17/2020	\$65,587.00	\$346,000.00	(2) Teriwring	PH 5 2020
	=	-	8	∧ #Service interface to support Re	tyre	127 Action	OF Texts	11/25V2018	\$89.084.00	\$600,000.00	(5) Implementing	P1 2 2020
	=		8	▲ Counter the Heartbleed web set.	Spin.	10 Active	Do Track-	05/17/2018	\$33,673.00	\$670,000.00	(4) Portfolio Backlog	m = 2020
	=		(i)	👻 🕼 Satulardiza co tinas software platforms	Portfolo	(2) Arthur	On Task	10/28/2019	\$57,733.00	\$4,290,000.00		
	=		68	 Opgraches and Migrations 	Malow Streight	(i) Actes	Drbak	10/26/2019	\$1.827,952	\$4,290,000.00		
	=		×	VOIT Promis	Project	CT Arthe	Or Teck	30/26/2019	\$450,900.00	\$1,200,000.00	(4) Portfolio Backlog	
	=		168	Social Networking Integration	Project	(1) Proposed	On Task	05/27/2019	\$530,000.00	\$1,200,000.00	(1) Purrent	Ft # 2020
	-		8	Belocate our StatePoint farms L.	Project	(I) Active	Off Rack	08/23/2019	\$647,932.00	\$1,890,000.00	(3) Analyzing	P1 3 2020

Schedule your Project and Work

OnePlan seamlessly integrates with Project and Project for the web. Your team can use their tool of choice and the project is included in the portfolio. Assigned tasks can also be updated in Teams.

	Mic	rosoft Tea	Q, Sauch	OneFlan 🧃
	0	OnePlar	n CraePlan About	େ କ
\mathbb{Q}	ŵ	Suppo	ort Customer using Mobile —	Details Work Plan 💌 Reporting
(5) 1.000		• •	Column Strins 👻 Lanes Team 👻 Color By: Health Strins 👻 Totals Count 👻 🖓 👻 🔍 💌 📼 🕫 👘 👘 Views Work by Strins	• Werk Type: Schedule
(administra	8		Not Surted 4 In Progress 4 Completed 4 Defend	What's egifor someone else
8	0	action	Court 4 Court 3 Court 2 Biagrint	Court 1 Court
	8		Others devices an advances table Excipte advances advances Excipte advances advances Excipte advances advances Excipte advances Exciptea	storser using Mobile
			Control scalaring and Align and y Control scalaring and Align and y The large of Canaser and y Mathie Des 10(9)(2) Hong (2) Normal Control scalaring and Align and y Control scalaring and Align and y Control scalaring and y Control s	
111 O	0	Court 01	Antonical Network displayment much Nex Support Chairman using Mukh Den High State Den H	

Manage all forms of work

Assign work and get updates from your team across tasks, backlog, issues, changes. Resources have a single view of all their assignments.

