

# Device Deployment & Management

H2: Device Deployment & Management · Microsoft Intune · 8-Week Implementation



## Multi-Platform Device Management — 4 OS Platforms Covered

Windows	macOS	iOS	Android
Primary enterprise platform	Apple enterprise management	Mobile workforce enablement	BYOD & corporate Android mgmt
<b>Intune Capabilities:</b> <ul style="list-style-type: none"><li>Intune MDM enrolment</li><li>Security baselines</li><li>BitLocker encryption</li><li>Windows Update rings</li><li>Config profiles (VPN, Wi-Fi, email)</li><li>Microsoft Defender AV</li></ul>	<b>Intune Capabilities:</b> <ul style="list-style-type: none"><li>DEP / ADE enrolment</li><li>FileVault encryption</li><li>Gatekeeper policies</li><li>Software update mgmt</li><li>Certificate deployment</li><li>Compliance policies</li></ul>	<b>Intune Capabilities:</b> <ul style="list-style-type: none"><li>ABM / ADE enrolment</li><li>App Store app deployment</li><li>Per-app VPN</li><li>Email profile config</li><li>Device restrictions</li><li>Remote wipe &amp; lock</li></ul>	<b>Intune Capabilities:</b> <ul style="list-style-type: none"><li>Android Enterprise</li><li>Work profile (BYOD)</li><li>Knox integration</li><li>App protection policies</li><li>Kiosk mode</li><li>Compliance enforcement</li></ul>

## 8-Week Device Deployment Framework — Phase by Phase

Wk 1-2	Wk 3-4	Wk 5	Wk 6	Wk 7-8
<b>Plan &amp; Assess</b> <ul style="list-style-type: none"><li>Device inventory audit</li><li>Platform identification</li><li>Enrolment method selection</li><li>Network readiness check</li></ul>	<b>Configure &amp; Policy</b> <ul style="list-style-type: none"><li>Config profiles (VPN/Wi-Fi/email)</li><li>Compliance policy creation</li><li>Security baseline deployment</li><li>Enrolment restrictions set</li></ul>	<b>Pilot Deployment</b> <ul style="list-style-type: none"><li>Pilot group enrolment (50 devices)</li><li>Policy testing &amp; validation</li><li>Issue identification &amp; fix</li><li>Helpdesk readiness</li></ul>	<b>Full Rollout</b> <ul style="list-style-type: none"><li>All-platform device enrolment</li><li>App deployment to all devices</li><li>BYOD onboarding</li><li>Remote wipe/lock enabled</li></ul>	<b>Test &amp; Handover</b> <ul style="list-style-type: none"><li>Compliance dashboard review</li><li>Patch management activation</li><li>Admin training sessions</li><li>Knowledge transfer docs</li></ul>
4	13+	50	8 Weeks	100%
Platforms Managed	Capabilities Delivered	Pilot Device Target	End-to-End Deployment	Compliance Monitored