

# Data Warehouse Modernization (PoC)


### Overview



- A four-week POC (proof of concept) is proposed.
- The POC involves creating a prototype system.
  - to showcase the benefits of modernizing an existing data warehouse.
- The team will work closely with client to define;
  - i. the scope of the PoC
  - ii. identify key requirements and success criteria
  - iii. develop a plan for implementation.
- The POC will culminate in a demonstration of the prototype system, highlighting the benefits of data warehouse modernization.
- The results of the POC will be used to inform the development of a full-scale modernization plan.

# **Key Features**





**Strateq Group of Companies** 

### **Benefits**



Accelerate time to value with serverless analytics

Modernize without busting your IT budget


Secure your data and operate with trust

Enhanced performance

Flexibility and scalability

# **Architecture Diagram**





### **PoC Implementation Plan**



#### Activities

Week 1

- Define the scope and success criteria of the PoC.
- Identify the data sources and the data integration requirements.
- Provision of Azure resources

Week 2

- Data Modelling
- Data Quality rules development
- Development of ELT (Extract, Load, Transform) Jobs
- Testing

Week 3



- ELT jobs Development Cont'
- Fine-tune the performance and scalability
- Testing

Week 4




- Data cataloguing and data lineage
- Analyze the results of the PoC
- Present the results
- Develop a roadmap and implementation plan for the full-scale modernization project

### **PoC Outcome**




#### Outcome



- Develop a well-defined Proof of Concept (PoC) plan.
- Ensure the plan is clearly communicated to all clients.
- Clearly outline the objectives, scope, and expected outcomes of the PoC.
- Ensure the data warehouse is fully functional and operational.
- Implement advanced technologies and methodologies to enhance its capabilities.
- Ensure seamless integration of the modernized data warehouse with existing systems and applications.
- Conduct thorough testing of the data warehouse to validate its functionality and performance.
- Clear understanding of modernization approach and technology
- Evaluation of effectiveness of modernization approach and technology
- Development of a plan for moving forward with the project

### **PoC Team Structure**






## Cost





Professional Service – FOC



Azure Resource – Cost is borne by the customer.

**Strateq Group of Companies**