

Agent 365 Planning & Deployment



Microsoft
Agent 365

Configure, Secure, and Operationalize Your Agent Control Plane

Phase 1
Wk 1-2

Technical Planning

- Architecture Design
- Integration Planning

Phase 2
Wk 3-6

Configuration & Deploy

- Registry Setup
- Analytics & Mapping
- Security Stack

Phase 3
Wk 7-8

Hardening & Ops

- Validation
- Runbooks
- Knowledge Transfer

Service Type: Implementation | Duration: 6–8 weeks | Fixed Price

Key Deliverables

- Architecture Document
- Platform Configuration
- Security Stack (Entra + Defender + Purview)
- Lifecycle Automation
- Operational Runbook