





Enterprise Project Management Information System




About Proventures



Organizational Project Management and PMO



Different facets of PMIS



The image features a dark grey background with three overlapping circles in shades of blue. A white horizontal band runs across the middle of the image, containing the text "Solution overview".

Solution overview

Solution Scope / Capability



Manage your projects
from anywhere
(Project on-line)



Build and deploy integrated
Schedule : task based,
resource loaded, cost loaded,
and risk loaded schedule
(Project Professional)



Pool your resources
and share across
multiple projects for
optimum utilization
(Resource center)



Powerful analytics
using Microsoft Power
BI tightly linked to the
solution with built in
reports
(Report center)



One-year Licensing, FastTrack
implementation, Training, Hypercare
support – all in one package
(Scope of the solution)

Benefits



Continue with business in the current times when Co-location is not possible



Solution Modules are based on Standard Microsoft platform



Industry best practices from PMI/Agile and other global benchmark standards



Business Case based user training and recorded sessions for future use



Technical and functional support (Remote)



Ability to scale up seamlessly

Additional services that we can offer



Additional users



Additional features (customization)



Integration with legacy applications




Option to outsource schedule monitoring services

Target users



CEO (1)



PROJECT MANAGER(1)



TEAM MEMBERS(3)



Implementation

Implementation lifecycle / Methodology



Sales

- Begins with discussion and end at Proposal
- 1-2 weeks



Contract

- Scope & commercials agreed
- Contract signed
- First payment done
- 1-2 weeks



Delivery

- Implementation
- Testing and resolution
- Customer UAT
- 2-4 weeks



Support



- User training
- Customer use the solution
- Support & Transition
- 3 months to 12 months

ID	Task Name	Week 1	Week 2	Week 3	Week 4
1	Sales closure and execute contract	█			
2	Requirements documentation and Customer sign-off		█		
3	Implementation and Publish the sample project			█	
4	User training on Client's environment/portal and hand over				█

Features Set

S No	Feature name / brief description	PMIS	Project Online (Out-of-box)
1	Project Center Starting in a centralized view, create new projects easily, quickly access important, top-of-mind projects, or open projects most recently worked on, Views and groups as per portfolio, owner, Location etc.	Included	Included
2	Resource Center Pool enterprise resources, build team for any project from the resource pool and optimize utilization.	Included	Included
3	Agile / Kanban Boards Visually track project tasks for better workflow and status, using out-of-box and custom task boards.	Included	Included
4	Integrated Project planning and scheduling Includes familiar scheduling tools to assign project tasks to team members and use different views like Grid, Board, and Timeline (Gantt chart) to oversee the schedule. Build and maintain tasks based, resource loaded, cost loaded and risk loaded schedule.	Included	Included
5	Collaboration and communication Work together on projects, using Microsoft Teams. Work together with stakeholders and team members to update tasks status, register risks/issues, upload documents and work products	Included	Included
6	Document Management System Create Project centric document management system, store templates, documents, link to deliverables and tasks, Provide selective access to right audience.	Included	Included
7	Decentralized progress update Activities are updated by the assigned team members, the updates are taken in to the project automatically through approval by the Project Manager. Team member can edit the remaining duration based on the progress /forecast. Once the Project Manager approves, master project responds to the changes. This keeps the schedule current and realistic	Included	Included
8	Desktop client Use fully installed, up-to-date Project desktop application.	Included	Included
9	Risk register Enables you to Perform systematic Risk analysis, Prepare risk register and risk profile. Risks can be linked to tasks, assign owner and update status	Standard feature expanded	Standard feature is Included
10	Issue log Enables you to Perform systematic issue tracking and resolution. Issues can be linked to tasks, assign owner and update status	Standard feature expanded	Standard feature is Included
11	Schedule analyzer Audit / Analyze your developed schedule with respect to key scheduling best practices, constraints etc. Ensure consistency across projects with objective measurement of schedule maturity index and error report for corrections	Included	Not included

S No	Feature name / brief description	PMIS	Project Online (Out-of-box)
12	PERT Analysis Conduct PERT analysis using Optimistic, Most Likely and Pessimistic estimates of duration, correct the focus duration and build contingency statistically for 85% and 98% confidence levels Insert buffer tasks and practice critical chain scheduling in a simple user friendly mode	Included	Not included
13	Stakeholders Register Identify, Analyze stakeholders list and build visual maps for effective engagement	Included	Not included
14	RACI Maintain RACI matrix for activities, deliverables and assign complete range of responsibilities	Included	Not included
15	Assumptions and Constraints log Captures assumptions and constraints across the project lifecycle, track and enable to plan as risks and integrate in to the master schedule	Included	Not included
16	Reports and Dash boards Use pre-built reports to track progress on your projects, resources using state of art Power BI tools	Included	Not included
17	Project Site Update Tasks, Check Status, Store Documents at one place with our Customized Project site everything is centralized	Included	Standard feature is Included
18	Training A comprehensive training on Project Professional, team collaboration and other components of the PMIS solution over 4 sessions each of 120 minutes	Included	Not included
19	Support Three months hyper care support to the tune of 40 hours. Renewable at 15 USD/Hour for further periods as per client requirements	Included	Not included
20	Additional licenses Customer can avail additional licenses to cover more project managers and team members. This will be taken up through discussions and mutual agreement on the fees	Can be added but Billed separately	Not included
21	Customizations Proventures will undertake specific customizations on request. However such efforts will be considered as separate sprints with a systematic requirements collection, analysis and estimation	Can be added but Billed separately	Not included
22	Managed services Proventures can depute a qualified consultant on a full time to work on client project performing the PMO consultant role with a monthly billing	Can be added but Billed separately	Not included





Thank you

- From Proventures team