


Validating User Research with Azure Monitor: 4-Week Implementation



Week 1

User Studies


Our user studies reveal activities, behaviors and metrics, providing valuable insights into the use and context of your software.



Week 2

KPI Map and Goals

We translate user study data into activity maps, key process indicators (KPIs), and goals to inform instrumentation and dashboards.



Week 3

Instrumentation

We use metrics from the KPI map to instrument your application and deploy tracking code.



Week 4

Azure Monitor

Our team tests the deployment in Azure Monitor to confirm accuracy and provides a walkthrough of your configuration and live dashboards.

