

Project Management

Dynamics 365 Business Central



Content

Target customers and benefits	3
Content of the service	4

In this document is introduced Redocap Ltd. Process consulting models and results. The need for consultation is different for every customer, so models and results introduced in this documentation are mainly guidelines for the start of effective collaboration. The consultants of Redocap Ltd. aim to support customers' needs as effectively as possible. Operating models are formed individually for the customer.

Target customers and benefits

When starting an ERP project, planning and project management are the keys for successful implementation. The alternatives are to manage the project independently, in cooperation with Redocap's project manager, or to utilize Redocap's project expertise in its entirety by including the Redoflow Project Management service in the project.

Redoflow Project Management service gives essential benefits if your company doesn't have:

- Strong experience from ERP-projects
- Clear and effective project model
- Experienced project manager
- Time and resources for self-implementation

Also in situations where the company has the ability and desire to lead a project, it can be helpful to use the Redoflow project management service. In this case, we recommend a model where the project managers of the parties manage the project in cooperation. The model enables the utilization of Redocap's field-specific experience and skills, as well as already established and effective operating models. Combined with the customer's know-how and operating models, the projects are implemented effectively according to the schedule and budget, achieving the desired final results.

Benefits from Redoflow Project Management service:

- Clear goals and metrics
- Staying on budget
- Staying on schedule
- Effective phasing of the project
- Effective project team and communication
- Change management
- Smooth system implementation

Content of the service

The content and scope of the Redoflow Project Management service is always defined according to customer's needs and wishes. However, the framework for the service is unchanged and consists of the following project management tools and habits:

- Established Redoflow project model
- Established communication channels
- Redoflow Business Central project plan
- Schedule monitoring with Redoflow Business Central project plan
- Budget monitoring with Redoflow Business Central project plan
- Frequent project management meetings

In addition, service can include resourcing, project risk assessment and management, project change management and project documentation.

Redocap strives to create an efficient framework for the project to ensure smooth implementation. Responsibility and transparency are emphasized in operations. Based on these values, it is possible to create a confident and effective atmosphere for the project team, where communication is effective, motivation is high and problems can be dealt with quickly. Through active project management, the customer also receives examples and training for their own future project activities.



REDOCAP

ALUSTA KESTÄVÄÄN KASVUUN
